SCRUM

Sprint 1: March 10, 2021 - March 31, 2021

Made by: Nhilbert Jay E. Valente

Purpose of the Sprint

"This Sprint is made for the purpose of reaching out to individuals who has the heart and means to provide healthcare assistance in form of donations for strays that has been taken in because of the unfavorable condition they were in the streets."

Product Backlog

User Story	Story Points	Value Points	Bang for the Back
As an aspiring Web Developer, it is of importance to learn and research more about Scrum to have a better handling of my time and resources in making the website.	1	34	34
As an aspiring Web Developer, I need to learn how to create sitemaps and understand how and why it operates to better handle the contents of my website.	1	21	21
As an aspiring Web Developer, I need to learn how and why a wireframe operates to understand its effectiveness in creating the model of my website.	1	21	21
As a user, I want to clearly see the buttons and other functions of the website I am looking at.	2	21	6.5
As a Web Developer, I need to ensure that the functions that my website has should be easily identifiable and properly organized.	2	21	6.5
As a user, I need to know what this page is about, and I should recognize it just through looking at the website.	3	8	2.667
As a user, I want to be able to choose my own way of transaction with the website in terms of finance.	5	13	2.6
As a Web Developer, I need to ensure that financial transactions on the website is legal.	5	21	4.2
As a user, I want to be able to log in into my account in the site so that I can have my own privacy and I can protect my personal details.	8	21	2.625
As a Web Developer, I need to ensure that my client's information is safe, and that this website could be trusted.	8	21	2.625

Sprint Backlog

User Story	Tasks	Hours/Days	Progress
As an aspiring Web Developer, it is of importance to learn	- Research Scrum	2	Done
and research more about Scrum to have a better handling of my time and resources in making the website, and correctly implement what I learned in the project.	-Research Scrum events and artifacts	3	Done
As an aspiring Web Developer, I need to learn how to create sitemaps and understand how and why it operates	- Research and study on Sitemap	2	Done
to better handle the contents of my website, and to easily create a better visual of how the website operates.	- Create a layout on a known application	3	Done
As an aspiring Web Developer, I need to learn how and why a wireframe operates to understand its effectiveness	- Research and study Wireframe	2	Done
in creating the model of my website, and more so to better implement the functions that my website has.	- Manually test all features the website has	3	Done

Definition of done:

- All issues fixed in the areas of Scrum, Sitemap, and Wireframe.
- Successful implementation of the acquired knowledge.
- Completion of all documentation needed in the user story.
- Helped reviewed and approved of.
- Quality of the output is commendable in areas of Sitemap and Wireframe.


Daily Scrum

Questions	Week 1				
	Monday	Tuesday	Wednesday	Thursday	Friday
What did you	Plan for the	Learn more	Learn about	Learn	Watch vids
do yesterday?	Sprint	about Scrum	sitemap	wireframe	about scrum
What will you work on today?	Research about scrum	Research about sitemap	Research wireframe	Watch vids about scrum	Review all learnings so far
Do you have any obstacles?	None	None	None	None	None


Owastians	Week 2				
Questions	Monday	Tuesday	Wednesday	Thursday	Friday
What did you do yesterday?	Review	Imagined the website	Thought of the goal of the website	Made a sketch of the website	Finished the layout
What will you work on today?	Visualize what kind of website to make	Decide on the purpose and function of the website	Sketch a layout of the website	Create a layout of the website using an app	Learn the functions of the wireframe app
Do you have any obstacles?	None	None	None	None	None

Questions	Week 3				
	Monday	Tuesday	Wednesday	Thursday	Friday
What did you do yesterday?	Learned how to make a wireframe	Created a model	Finalized the wireframe	Nothing	Double- checked
What will you work on today?	Made a model of the website using a wireframe app	Finalize the wireframe	Nothing	Double-check the sitemap and the wireframe	Start working on the scrum
Do you have any obstacles?	None	None	Chores	None	None

Sitemap



Wireframe



Sprint Review:

Sprint Goals

In this sprint, the goal is to create a plan on how the product looks like and establish some sprint backlogs that will make it easier to implement the next sprint. During this sprint, we visualized on what website to create and learned the process on how to implement it. Also, in the process of making the website, we created a sitemap and wireframe to better imagine how the website will come out and the features it has; these are the goals that we envisioned for this project.

Product Overview

The concept behind this website, is to create an online donation board for strays, where the donations will be used to properly sustain the needs and care that the strays will need in their everyday lives. Also, as this is an online platform, individuals who has plans to donate can easily access the website.

Status Overview

A sitemap and a wireframe for the website has already been established at the end of the sprint. The sprint backlogs are also done, which can be used as a reference for future continuation of the sprint.

Impediments

Time management has been mostly the problem in the realization of this project. Distractions and other responsibilities hinder the team to fully commit their time to the project.

Feedback

As of this moment, no negative concerns have been raised and as such, the project will continue to be developed until such time the project is officially finished.

Sprint Retrospective:

What went well?

- Successful implementation of the sitemap and the wireframe.
- Established goals and vision on how the website will look like.
- Established the main purpose of the website.

What to improve?

• Time management is the most important factor to improve.

Actions to take.

• Allocate enough time for other responsibilities before fully committing on the project.